

1 — 2 — 3 — **4** — 5 — 6 — 7 — 8

PHASE 4

Project Planning Phase

What this phase covers

- Agile approach with milestones and sprints
- Product backlog, sprint schedule and estimation
- Project tracker, velocity and burndown chart

No Hi...Only Chai!!! ☕

5. PROJECT PLANNING & SCHEDULING

5.1 Project Planning

- The project followed an Agile-based development approach with defined milestones and sprints.
- A Salesforce Developer account was created to set up the development environment.
- Custom objects were designed to store customer, employer, and enterprise data.
- Custom tabs and a Lightning Application were developed for easy system navigation.
- Fields, relationships, and global picklists were configured to ensure data consistency.
- Page layouts and record types were created based on user roles and customer categories.
- Validation rules were implemented to prevent incorrect data entry.
- Email templates and automated flows were developed for customer notifications.
- Reports and dashboards were created for performance monitoring and analysis.
- Regular sprint reviews and testing were conducted to track progress and resolve issues.
- The project was completed within the planned timeline through systematic scheduling.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Developer Setup	USN-1	As an admin, I want to create a Salesforce developer account so that I can configure and deploy the **Chai & Co** CRM application.	1	High	Member1
Sprint-1	Data Modeling	USN-2	As an admin, I want to create Customer, Employer, and Enterprise objects so that business data can be stored and managed systematically.	3	High	Member2
Sprint-2	Data Modeling	USN-3	As a user, I want separate tabs for each object so that I can easily navigate and manage CRM records within the application.	3	High	Member3

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Modeling	USN-4	As a manager, I want a dedicated Lightning App so that all CRM operations are accessible from a single dashboard.	3	High	Member4
Sprint-2	Data Modeling	USN-5	As an admin, I want to create customer and order fields so that complete sales and billing details can be captured accurately.	5	Medium	Member1
Sprint-2	Data Modeling	USN-6	As a user, I want customized page layouts for different record types so that only relevant information is displayed during data entry	5	High	Member2
Sprint-2	Data Modeling	USN-7	As a manager, I want separate record types for Retail and Enterprise customers so that different business categories can be managed efficiently.	5	Medium	Member3
Sprint-3	Automation	USN-8	As a system, I want to validate customer details and order inputs so that incorrect data entries are prevented.	3	High	Member4
Sprint-3	Automation	USN-9	As a system, I want automated flows to send email notifications so that customers receive timely updates and offers.	5	High	Member1
Sprint-4	Automation	USN-10	As a system, I want to automatically calculate billing amounts so that invoices are generated without manual effort.	5	High	Member2
Sprint-5	Reports	USN-11	As a manager, I want sales and customer reports so that I can monitor business performance and make informed decisions.	4	High	Member3
Sprint-6	Dashboards	USN-12	As a manager, I want visual dashboards so that I can quickly analyze sales, customers, and enterprise performance.	4	Medium	Member4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		